

# Chatham Sewer Construction Barn Hill Road Area Neighborhood Meeting August 11<sup>th</sup>, 2010

J. Jefferson Gregg | Project Manager



# Purpose of Today's Meeting

- **Provide a summary of the project**
- **Identify the schedule and proposed Areas of Work**
- **Receive questions and comments from the residents and businesses adjacent to the work**

# Introduction

## Summary of Project

- **Type of Work**
- **Work Completed to Date**
- **Project Constraints**
- **Construction Periods**
- **Fall 2010**



# Type of Work

## Gravity Sewers

- Piping
  - Testing
- Manholes
  - Inverts
  - Testing
- Sewer Laterals (Building Connections)



# Type of Work

## Force Mains (from PS to WPCF)

### Pressure Sewers

- Main line
- Laterals

### Site Restoration

- Paving (Temporary/Final/Markings)
- Cleanup



# Work Completed To Date (Contract 4 – Barn Hill, George Ryder, etc)

- **Approximately 60% of the Gravity Sewer installed**
  - **Approximately 50% of the Force Main installed**
  - **Approximately 90% pressure sewers installed**
- 
- **Previous areas of work**
    - **George Ryder Road**
    - **Barn Hill Road**
    - **Summer Hill, Marcus, Plum Daffy**
    - **Meadow View Road, Horse Shoe Lane**
    - **Vineyard Avenue**

# Construction Times and Project Constraints


## Contract

- **No work between Memorial Day and September 14**
- **Work allowed from 7 am to 7 pm**

## Project Constraints

- **Narrow Road Layout**
- **Multiple Utilities**

# Overall Construction Period



# Information

<http://www.chathamscproject.info/>

<http://www.chatham-ma.gov/>

# Contacts

## **Jeff Colby**

Department of Public Works

[jcolby@chatham-ma.gov](mailto:jcolby@chatham-ma.gov)

(508) 945-5155

## **Jeff Gregg**

Stearns & Wheeler / GHD

[Jeff.gregg@ghd.com](mailto:Jeff.gregg@ghd.com)

(508) 280-0562

# Questions and Discussion

